
Status of Major Construction Projects
Funded in FY 2010 Budget
Projects $100,000 or Greater Cost

April 1, 2010

Project Status & Estimated Estimated Total Contract Change Change
Contractor Design Construction Project Amount Orders Orders

Completion Dates Budget (Dollars) (Percent)

Seventy-Six CA (75% Federal Reimbursement) Lappe Cement Finishing, Inc. - Perryville Design Begin Aug 07
Perry County - Mississippi River Access 90% complete - Awaiting lower river level. Complete End Mar 10 388,423$        52,980$           15.0%
Adams (Anna M.) Access (75% Federal Reimbursement) Kissick Construction Co., Inc. - Kansas City Design Begin Nov 09
Laclede County - Gasconade River Access Development CONSTRUCTION COMPLETE Complete End May 10 110,000$         $           96,475 960$               1.0%
Black Hawk Access (75% Federal Reimbursement) Begin Apr 10 Contract not
Marion County - Fabius River Access Development Design in progress. Dec 09 End Sep 10 yet advertised
Blair Bridge CA (75% Federal Reimbursement) Wales Contracting, Inc. - St. Joseph Design Begin Sep 09
Ozark County - Asphalt Parking Lot and Boat Access Area CONSTRUCTION COMPLETE Complete End Dec 09  $         196,540 0.0%

Eminence City Park (75% Federal Reimbursement) Begin Apr 10
Shannon County - Jacks Fork River Access Design in progress. Jan 10 End Aug 10
Columbia (75% Federal Reimbursement) Partnership with City of Columbia. Begin Jul 09
Boone County - A. Perry Phillips Park Lake Access - Boat Ramp, Fishing 50% complete 210,000$        NA NA NA
Dock,  Courtesy Dock, and Parking Lot
Hamilton City Lake (75% Federal Reimbursement) Sherwood Log & Custom Homes - Urich Design Begin Oct 09
Caldwell County - Hamilton City Lake Access 70% complete Complete End May 10 115,000$        99,108$           0.0%
Moberly (75% Federal Reimbursement) Partnership with City of Moberly. Begin Aug 09
Randolph County - Sugar Creek Lake Access Development 70% complete Partnership End Dec 09 430,000$        NA NA NA

Indian Trail CA (75% Federal Reimbursement) Design Begin May 10 Contract not
Dent County - Blackwell Lake Road, Parking, Dock, Boat Ramp Design complete. Complete End Oct 10 225,000$        yet advertised

Nature Centers Expographiq - Quebec, Canada Design Begin Apr 09
Rotating Exhibits CONSTRUCTION COMPLETE Complete End Feb 10 400,000$        351,481$          -$                0.0%

Bids have been let and construction contract has been signed.
Construction by D&D staff.
No construction contract in effect at this time.
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Blind Pony CA Begin Jul 10 Contract not
Saline County - New Storage Building Design not yet begun. Apr 10 End Nov 10  $       275,000 yet advertised
Central Region Office
Boone County - New Regional Office at Phillips Lake and 
Storage at the Charles W. Green CA End Jan 12 5,000,000$     

Eagle Bluffs CA Architect Consultant Design Begin Mar 10
Boone County - Storage Building Bid opening scheduled April 8. Complete End Aug 10 156,000$        
Four Rivers CA Stan Bowman Construction, L.L.C. - Joplin Design Begin Jul 09
Vernon County - Office Replacement CONSTRUCTION COMPLETE Complete End Oct 09 265,403$         $         252,403 1,494$            0.6%
Kansas City Region Office J&M Contracting, Inc. of Kansas - Olathe, KS Design Begin Jul 09
Jackson County - New Office 60% complete Complete End Jan 11 3,504,846$     3,337,846$       13,063$           0.4%

Blind Pony Fish Hatchery (75% Federal Reimbursement) SMI-CO Construction, Inc. - Odessa Design Begin Sep 09
Saline County - 1) Phase 2 - Hatchery Production Ponds Renovation 65% complete Complete End Jun 10 593,760$          -$                0.0%

Begin Jul 10 Contract not
End Nov 11 yet advertised

Lost Valley Fish Hatchery (75% Federal Reimbursement) MDC Design & Development Staff Design Begin Jun 08
Benton County - Rearing Pond Underdrain System - Phase 2 75% complete - Suspended until summer. Complete End Oct 09 180,000$        NA NA NA
Shepherd of the Hills Fish Hatchery Flat Creek Excavating, LLC - Cape Fair Begin May 10
Taney County - Resolve Domestic Waste Treatment Problem - Execution of contract in progress. 281,311$        
Connection to Branson City Sewer
Chesapeake Fish Hatchery (75% Federal Reimbursement) Micro-Comm., Inc. - Olathe, KS Design Begin Sep 09
Lawrence County - Hatchery alarm system CONSTRUCTION COMPLETE Complete End Jan 10 200,000$         $         219,220 -$                0.0%
Hunnewell Lake CA (75% Federal Reimbursement) Bleigh Construction Company - Hannibal Design Begin Oct 09
Shelby County - Fish Hatchery Water Intake Structure Replacement 65% complete Complete End Mar 10 327,197$         $         297,197 0.0%
Roaring River Hatchery (75% Federal Reimbursement) CAMCOR Environmental - Stella, MO Design Begin May 09
Barry County - Generator Replacement & Electrical Service CONSTRUCTION COMPLETE Complete End Sep 09 107,898$          6,703$            6.2%
Shepherd of the Hills Fish Hatchery (75% Fed. Reimb.) Webster County Excavating, LLC - Seymour Design Begin Sep 09
Taney County - Water Piping System to Brown Trout Facility CONSTRUCTION COMPLETE Complete End May 10 150,000$           $         196,889 (5,396)$           -2.7%

Bids have been let and construction contract has been signed.
Construction by D&D staff.
No construction contract in effect at this time.

2)  Phase 3 - Hatchery Production Ponds Renovation

653,760$        

Design in progress. Apr 10 1,400,000$     

Design    Complete
End Dec 10
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Facility Plan
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Peckham & Wright Architects, Inc. - Project combined with Resource 
Science Center. Contract 1 - Central Regional Office.  Contract 2 - 
Workshop and Storage Buildings at Charles W. Green CA.  Bid 
openings scheduled May 4 and May 6 respectively.
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Shepherd of the Hills Fish Hatchery Meramec Mechanical, Inc. - Fenton Design Begin Jun 09
Taney County - Water Chiller Replacement CONSTRUCTION COMPLETE Complete End Sep 09 160,000$        1,399$            0.9%
Ted Shanks CA MDC Design & Development Staff Design Begin Aug 09
Pike County - Water Control Structure Replacement 80% complete.  Suspended until summer. Complete End Oct 09 100,000$        NA NA NA
Busiek CA Begin Jun 10
Christian County - Replacement of three Footbridges Design not yet begun. Mar 10 End Sep 10 280,000$        
MO Conservation Headquarters Begin Aug 10
Cole County - Replacement of K Building Roof Design not yet begun. Jun 10 End Nov 10 600,000$        
Columbia Bottom CA MDC Design & Development Staff complete. Design Begin Jun 09
St. Louis County - Bike Trail Renovation (2008 Flood Damage) Corps of Engineers construction in progress. Complete End Dec 09 200,000$        NA NA NA
Lost Valley Fish Hatchery Begin Jun 10
Benton County - Hatchery Building Roof Replacement Design in progress. Apr 10 End Aug 10 260,000$        
Young CA Begin May 10
Jefferson County - Bridge Replacement Design in progress. Jan 10 End Nov 10 110,000$        

Anthony & Beatrice Kendzora CA MDC Design & Development Staff Design Begin Jul 09
Platte County - Modify Road to Enhance Wetland CONSTRUCTION COMPLETE Complete End Nov 09 125,000$        NA
Columbia Bottom CA Begin May 08
St. Louis County - Final Phase - NA NA NA
 Pavilions, Viewing & Hunting Blinds, Equestrian Trail.
Rippee CA Begin Aug 10
Ozark County - Replacement of Bryant Creek Culvert Slabs Design not yet begun. Jun 10 End Feb 11 175,000$        
Fountain Grove CA Begin Apr 10
Livingston County - Wetland Restoration Entrance Road Upgrade Design investigation in progress. Feb 10 End Sep 10 160,000$        

Lake City Range Wulff-Rodgers, Inc. - Knob Noster Design Begin Jun 08
Jackson County - Relocation/Renovation of Shooting Range 99% complete. Complete End Mar 10 5,031,496$     214,892$         4.5%
Jay Henges Shooting Range Orf Construction - Bridgeton Design Begin Dec 09
St. Louis County - Renovation of Shooting Range 45% complete. Complete End Aug 10 1,733,000$      $      1,650,000 3,490$            0.2%

Bids have been let and construction contract has been signed.
Construction by D&D staff.
No construction contract in effect at this time.
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Bennett Spring Fish Hatchery Bales Construction Company, Inc. - Waynesville Begin Mar 10
Dallas/Laclede Counties - Hatchery Building Rearing Units Replacement, Execution of contract in progress. 1,953,800$     
Raceway Improvements, and Fish Cleaning Station
Montauk Fish Hatchery Verslues Construction Co., Inc. - Jefferson City Design Begin Apr 09
Dent County - Fish Cleaning Station and Disposal Facility CONSTRUCTION COMPLETE Complete End Oct 09 180,000$        1,374$            0.8%
Roaring River Hatchery Rich Kramer Construction, Inc. - Springfield Design Begin Dec 09
Barry County - Building Improvements 10% complete Complete End Aug 10 490,500$         $         446,500 3,217$            0.7%

Fountain Grove CA Golden Anniv. Wetland Restoration MDC Design & Development Staff Begin Jul 07
Livingston County (Approx. $600,000 Total Reimbursement) Earthwork 85% complete. 500,000$        
1)  Levee Construction Construction suspended for winter.
2) Water Control Structures Replacement Brookfield Box & Bridge, LLC Design Begin Apr 09

CONSTRUCTION COMPLETE Complete End Aug 09 436,405$        -$                0.0%
Begin Aug 10
End Oct 11

Ten Mile Pond CA Eagle Excavating, LLC - Jackson Design Begin Aug 09
Mississippi County - Levee relocation around Blew Hole Project just underway.  Suspended for winter. Complete End Jul 10 290,000$         $         234,290 -$                0.0%
Otter Slough CA Ed Laubinger Excavating, LLC - St. Clair Design Begin Sep 09
Stoddard County - Renovate old slough system 80% complete.  Suspended for winter. Complete End Jul 10 225,000$         $         171,500 500$               0.3%
Diana Bend/Marion Bottoms COA WREP (Fed. Funding) Begin Sep 08
Howard/Cole Counties - Construct low levees, water control structures, CONSTRUCTION COMPLETE 250,000$        NA NA NA
and new outlet structure for wetland pools.
Montrose CA (NAWCA Funding) Walters Excavating LLC - Lowry City Design Begin Jul 09
Henry County - Golden Anniversary Renovation 65% complete.  Suspended for winter. Complete End Jul 10 354,000$        2,800$            1.3%
BK Leach Memorial CA (100% Outside Funding) Phase 1 - 95% complete Design Begin Aug 09  Contracted by 
Lincoln County - Wetland Restoration and Development Phase 2 - 95% complete Complete End Dec 09 410,000$        DU NA NA
Duck Creek CA (NAWCA Funding) RBN Disaster Recovery, Inc. - Paragould, AR Design Begin Oct 09
Bollinger/Stoddard Counties - Golden Anniversary Wetland Initiative Contract 1 - 90% complete Complete End TBD 2,940,600$      $         210,102 13,000$           6.2%

Bids have been let and construction contract has been signed.
Construction by D&D staff.
No construction contract in effect at this time.
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Design      
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Area Name & Project Description Project Status &                             
Contractor

 Contract 
Amount 
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End Feb 11

NA NA NA
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3)  River Pump Station

Trout Program

 Contract not yet 
advertised Design study in progress. Jun 10 2,110,178$     

 $      1,860,800 


